

Timetable
of preparatory work
on CHEMRAWN-VIII Conference

- August 91 - Distribution of CHEMRAWN-VIII announcing leaflet.
- Preparation and discussion of a list of potential invited speakers.
- September } 91 - Sending out letters to potential financial
October } sponsors.
- Sending out letters to invited speakers
- Negotiations with owners of data bases on clean technologies for organization of on-line demonstration during the Conference
- November } 91 - Preparation and distribution of second
December } circular on CHEMRAWN-VIII.
- Signing contracts on congress-hall and preliminary agreements with hotels.
- Negotiations with organizers of international exhibition, Chemistry-82^o (Moscow)
- January 92 - Preparation and distribution of a preliminary programme of CHEMRAWN-VIII (invited lectures, cultural programme, hotels)
- Negotiations with "world environmental guru" on their participation in CHEMRAWN-VIII Opening Ceremony

- Negotiations with UNEP/IES on financial support of participants from developing countries.

May 82

- First Meeting of CHEMRAWN-VIII Future Actions Committee (conception of recommendations)

June 82

- Preparation of final version of Conference programme.
- Preparation of a list of participants
- Signing contracts with companies of local transportation.
- Receiving texts of invited lectures and abstracts of contributed reports.

July

August

- 82 - Printing Conference materials
- Second Meeting of Future Actions Committee

September 82 - CHEMRAWN-VIII Conference in Moscow